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Figure 2-14

STATUS OF TRANSPORTATION AND
COMMUNICATIONS PROJECTS
Number of Projects

Source: IRMS—IRMO Rollup file, 03/31/06
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Planned (470)
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Status of Projects by Subsector Number of Projects

Roads and Bridges
(330) $83M

Communications
(3) $67M

o son - [
(3) $43M

Airports

(15) $34M
Railroad Stations
(85) $32M

Ports

(9) $26M

Misc. Facilities
(1) $3M

Postal Facilities
(24) $2M

Bars show status as a percent of subsector 100%




